

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

July 16, 2019

Agenda Item: 6.9

Subject: Approval of Modification to the Contract with ATI Architects & Engineers for the MPOE replacement projects at Chabot College

Background: On February 12, 2019, the District issued a purchase order to ATI Architects & Engineers for the MPOE Replacement Project. Due to the new scope of work additional services are necessary for design and engineering services to retrofit Custodial Room 138 in Building 100 to house the DSPS Learning Skills Testing Room displaced by the MPOE Replacement Project and as directed by the District.

Current Approved Amount	\$ 219,895.00
Modification Amount	\$ 46,530.00
New Contract Amount	\$ 266,425.00

Recommended Action: That the Board of Trustees approve the modification to the existing contract with ATI Architects & Engineers of Pleasanton, CA for design and engineering services to retrofit Custodial Room 138 in Building 100 to house the DSPS Learning Skills Testing Room in an amount not to exceed \$46,530.00. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure A Bond Funds

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

APPROVED

DISAPPROVED

TABLED