



IT BOND PROJECT UPDATE

CHABOT-LAS POSITAS CCD
July 28, 2021

DISTRIBUTED ANTENNAE SYSTEM (DAS) FOR CELLULAR COVERAGE INSIDE BUILDINGS

- Chabot
 - Equipment arrived beginning of June
 - Head-end CANs (5) are built and mounted
 - TENs (40) are deployed to IDF's
 - 188 UAPs mounted in buildings
 - Turning up network for inside testing.



- LPC
 - Transition to TFV complete.
 - System maintenance upgrade performed.

CHABOT MPOE REPLACEMENT

- Chabot MPOE in production. Servicing 24 IDF's on campus.
- Final fiber rerouting completed.
- AT&T backbone cables roughed in. Waiting for technicians for cable terminations.
- Begin planning for voice system rerouting and upgrade.

NETWORK ENHANCEMENTS

- Refined VLAN routing for servers.
- New servers on order for network services and monitoring.
- Analyzing switch inventory for EOL replacements.

FMO PROJECT SUPPORT

Chabot

- Biology 3200 Building
 - Network switching deployed
 - AoR and security devices on network
 - Additional EMS, BAS device connectivity completed.
 - Computer technology being prepared:
93 surfaces, 13 iPads, 10 PCs.

LPC

- LPC Temporary Village installation and commissioning. All buildings implemented with networking and wireless.
- B2100 – Telecomm demo walkthrough with contractors.
- LPC Viticulture 50% CD review

DISTRICT

- ECS Project
 - First group of ECS and server operational at LPC
 - Avaya integration complete
 - ECS server at Chabot online

CAMPUS UPGRADES

- Replacing legacy equipment with current technology
- Chabot
 - 7 classroom AV upgrades
 - 52 computer refreshes for 146 and 170b labs
- LPC
 - 1687 conference room AV, scheduled for upgrades in 2400 and 100 classrooms.
 - Move of B2100 to TFV.
 - 400+ systems on order for deployment by the end of summer.

EMAIL UPGRADE

- Cutover of all ~1700 mailboxes.
- 200+ HelpDesk calls answered by ITS staff.
- Finalizing punch list items
- Highly successful transition.