






































PROJECT PROGRESS REPORT   CHABOT-LAS POSITAS CCD                                     
Executive Summary                                              October 1, 2012   

 

 
 
options considering the amount of bond funds remaining and the intent of the recently completed 
Facility Master Plan as well as the results of the November ballot issues. 
 
In addition to the work at the LPC campus, the build-out of the third floor of the Dublin Center 
for the relocated District Offices is proceeding quickly.  All the new walls are in place and finish 
work is underway.  Furniture is on order with move in planned for February. 
 
The Facilities Master Plan is organized into four sections: 1) Overview; 2) Chabot College; 3) 
Las Positas College and 4) District Centers.  The Overview provides background on all the 
District sites and the Shared Governance process that informed and led to the FMP update. 
Terms and definitions related to the process are also provided. The Chabot College and Las 
Positas College sections provide Background, Process with supporting criteria and diagrams and 
the 2012 Facilities Master Plan.  The District section provides the current and anticipated 
contribution of these facilities. Infrastructure modifications for the building projects, upgrades 
and replacements are discussed in Technical Appendices. 
 
For each of the college campuses, the FMP documents an overall approach to physical 
development.  Each plan recognizes the character, history and culture of the respective campus.  
At Chabot College, the FMP moves development to renewal of existing facilities and an outward 
connection (invitation) to the community by increasing the visibility and identity of the college.  
The resulting organizing network creates new opportunities for building locations and site 
improvements.  At Las Positas College, the FMP moves development to completion and campus 
organization that engages both topography and distance to establish building sites and place-
making.  The resulting FMP provides a welcoming, completed campus with new front doors to 
the community and the hills of Murray Ranch. 
 
The FMP’s provide a menu for the District and each College to use in configuring projects, 
supporting capital fund requests, applying for State funding and successfully obtaining funds 
from other sources. While drawings in the FMP may appear specific, the forms are conceptual 
placeholders appropriate for the identified programs.  The design of each site and facility project 
will take place as projects are funded and detailed programming occurs. The FMP remains 
flexible in response to resource allocations unanticipated changes and phasing capabilities.  
 
Along with research and data, the FMP’s inform the annual update of the Five-Year Capital Plan. 
Working in tandem with the Education Master Plan, the Five-Year Capital Plan utilizes the FMP 
to align facilities for educational programs, update the infrastructure to support the educational 
facilities, improve seismic reliability and effectiveness of facilities, support student activities on 
campus, improve the exterior environment to support education, retain students on-site and 
 engage the community and balance capacity load ratio. 
 
Through the Shared Governance process, the planning approach was highly participatory, such 
that Administration, Senates, Faculty, Staff and Students attended presentations in four cycles of 
brainstorming, master plan programming, development of two approaches and draft facilities 
master plan.  
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IT Projects and Major Accomplishments as of October 2012: 
 
 
 
 
 
 
 
 
 
 
J 

Expansion of AT&T Opt-E-Man metro Ethernet Wide Area Network (WAN)  
 

 Implemented new Opt-E-Man in 2008 
 
 Installed new satellite site in Dublin in July 2009 
 
  Expansion completed to accommodate the relocation of District Data Center in April 
2010 – bandwidth 10 mb increased to 20 mb 
 
  Concurrent upgrade of college Internet lines provided by CENIC (state funded) due to 
increased traffic caused by expansion of Smart Classrooms  

o Previous 45 meg lines replaced with 1 gig lines 
o Completed Chabot CENIC gig expansion in November 2009 
o Completed LPC CENIC upgrade in process  in May 2010 
 

  Now have adequate bandwidth capacity to pursue other new technologies for the 
classrooms within the Measure B plan such as Streaming Video  
Opteman configuration can support the District move to Dublin site with no changes  
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IT Projects and Major Accomplishments as of October 2012: 
 

 Completed Conduit Rerouting for both colleges as part of Central Utility Plant 
which continues as new construction necessitates it 

Installed a fully integrated consolidated Tape Backup System for Enterprise 
Systems in 2009 

Implemented CollegeNet Room Scheduling for online facilities management 
and room inventory capabilities in 2009 

Installed PCs, MACs, printers, and laptops as needed based on renovation or 
new building completions 

Expanded the number of Smart Classrooms throughout the colleges with new 
updated equipment 

Installed new servers which included added redundancy where applicable for 
24/7 operation 

Virtualization of servers is currently underway at Chabot College using a pilot 
group in Fall 2012 to migrate to thin clients in various computer labs and the 
library and this will be extended to both colleges where appropriate.   
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IT Major Projects Planned for 2012 - 2013:  
 

Continue to implement Document Imaging Software for Electronic File 
Storage to other groups at the colleges and district 

Migrate to Consolidated Next Generation Storage Solutions such as SAN 
where appropriate to support extended storage needs such as for the 
Document Management System BDMS 

Implementation of Virtualization of Servers for both colleges and district where 
appropriate, especially in the college computer lab environments where 
software availability for students is critical  

Design and install centralized Streaming Video Services district-wide which 
includes Lecture Capture software capabilities 

Install additional Video Conferencing capabilities throughout District 

Continue installation of Computer Equipment (4-year replacement life cycle) 

Continue Server Upgrades & Hardware redundancy as needed  

Continue to Expand Wireless Connectivity at the colleges  

Continue to expand and upgrade the technology enabled “Smart Classroom” 
at the colleges 

Continue to perform upgrades to edge switches and desktops to take 
advantage of the emerging technology to migrate from 100 MB fiber to 1 GB 
fiber then to 10 GB and 100 GB to support additional bandwidth as needed for 
media convergence 

Continue Network Infrastructure upgrades to support Facilities plan  
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Facilities Modernization Program
Funded by Measure B

Project Report

October 2012



Project Name Project Description

j
A/E /             

Structural Firms

Estimated 
Construction 

Value           
(in Millions) Next Milestone

Swimming Pool                
(E, F)

Renovation to Pool, New 
Equipment

Aquatic Design $1.9 Construction Complete- DSA Certified

Football Field                   
(E,F)

New Turf Installation

j

Verde Design / ATI $1.4 Construction Complete- Closed

Athletic Facilities / 
Tennis Courts                   
(E, F)

New Storage facilities, 
Renovation Tennis Courts & 
Fields

Verde Design / ATI $3.7 Construction Complete- DSA Certified

Classroom Buildings 
800, 900, 1000                   
(E,F)

Renovation - 42,429 sf                  
Subject to PSA

HMC Architects $5.2 Construction Complete- DSA Certified

Instructional Office 
Building - 400                   
(H)

New Construction - 36,360 sf        
2 story concrete frame                   
LEED Silver                                   
Subject to PSA

LPA Architects $14.6
Construction Complete- DSA Certified       

LEED Gold Certified 

Community and Student 
Services Center-700         
(E, F, I) 

New Construction - 53,000 sf        
2 story mixed structure                  
LEED Silver                                   
Subject to PSA

tBP/Architecture $28.1
Construction Complete, DSA Certified       

LEED Platinum Certified  

Classroom Building  500 
(E, F)

Renovation                                    
Subject to PSA

HMC Architects $4.3 Construction Complete, in Close Out

Classroom Building 300  
(E,F)                                   

Renovation                                    
Subject to PSA 

HMC Architects $4.3 Construction Complete, in Close Out 

Project Overview

Chabot College
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Project Name Project Description

j
A/E /             

Structural Firms

Estimated 
Construction 

Value           
(in Millions) Next Milestone

Project Overview

Chabot College

Parking Lots A & B          
and G & H                          
(F)

Renovation tBP/Architecture $5.6  Construction Complete- DSA Certified 

Traffic Signal
New Signal along Hesperian 
Blvd. 

tBP Architecture $0.3 Construction Complete, in Close Out

Temporary Faculty 
Offices                               
(F)

Portables

j

Charles Ham 
Associates

$1.5 Construction Complete, Closed 

Building 3600                    
(F, Y)

Renovation

j

Charles Ham 
Associates

Included Above Construction Complete, Closed 

Science Lecture Hall / 
Planetarium                      
(F)

Renovation d.s.k LLP $2.3 Construction Complete- DSA Certified

Bleacher Replacement    
(F)

Renovation                                    
Subject to PSA

SKW Architects $0.3 Construction Complete -DSA Certified       

Strength & Fitness 
Building - 4000                 
(H)

Renovation                                    
Subject to PSA

SKW Architects $5.3 Construction Complete, in Close Out

PE Complex Buildings  
2500-2900                          
(F)

Renovation                                    
Subject to PSA

SKW Architects $14.9 Construction Complete Jun 13
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Project Name Project Description

j
A/E /             

Structural Firms

Estimated 
Construction 

Value           
(in Millions) Next Milestone

Project Overview

Chabot College

Central Plant, IT 
Infrastructure,  
Mechanical  Conver.   
Deferred Buildings           
(B,K)

New Construction                          
Subject to PSA

Southland $25.2 Construction Complete, in Close Out

Library Building - 100      
(F)

Renovation Steinberg $3.1 Schmetic Design- Nov 12

Central Services 
Building - 2300                 
(E, F, Y)

Renovation tbd $3.2 Selecting Architect

Administration Building -
200                                     
(E, K, N, Y)

Renovation tbd $0.8 Construction Complete, Closed 

Industrial Technology 
Building - 1400/ 1600       
(E, F, I)

Renovation
Charles Ham 
Associates

$4.5 Construction Complete, in Close Out

Engineering Building - 
1600                                   
(F)

Renovation tbd $9.2 State Approval for Funding

PAC / 1200, 1300, Entry 
Plaza, and Theater 
Expansion                         
(E, F, N)

Renovation and Addition BFGC $8.7 Construction Complete Dec 12

Buildings 1100, 1500, 
2000 Facility Offices        
(F)

Renovation tbd $5.3 Selecting Architect
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Project Name Project Description

j
A/E /             

Structural Firms

Estimated 
Construction 

Value           
(in Millions) Next Milestone

Project Overview

Chabot College

Health Science Building -
2200                                   
(E, F)              

Renovation HMC Architects $2.1 Construction Complete- DSA Certified

Grand Court                      
(F)

Renovation tbd $1.3 tbd

Campus Security              
(B)

New System

j

Catalyst Consulting 
Group

$1.5 Construction Complete, Closed 

FACP Relocation              
(M)

Relocation WHM Inc $0.2  Construction Complete- DSA Certified

Photo Voltaic Project       
(K)

New Construction
Chevron Energy 

Solutions
$12.0 Construction Complete- DSA Certified 

Building 1700/1800           
(E, F)

Renovation Steinberg $13.3
Phase 1 Construction Complete, Closed
Phase 2 Construction Complete Dec 12
Phase   3   Construction Complete  Dec 13

BMW B3400                      
(F, I)

Renovation tbd $1.1 DSA Approval Dec 12

Soccer Field                      
(E, F)

Restoration Verde   $0.8 Construction Complete, DSA Certified 

Homecoming Art 
Installation 

New N/A Installation Complete, in Close Out
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Project Name Project Description

j
A/E /             

Structural Firms

Estimated 
Construction 

Value           
(in Millions) Next Milestone

Project Overview

Chabot College

Sparks Art Installation New N/A Installation Complete, in Close Out

Soar Art Installation New N/A Installation Complete, in Close Out

Total Planned 
Construction Cost $186.0
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PROJECT PROGRESS REPORT
Strength & Fitness Building- 4000

Project Description:

The new 16,560s.f. strength and fitness building will house the 
strength center on the first floor and the fitness center on the second 
floor. The landscaped promenade surrounding the building will be the 
new grand entry to the college’s athletic facilities. 

Project Update:

The building is complete and occupied. Closeout and final punch list 
work are nearing completion.  

Design Start 06/2006 - Complete
DSA Permit Approval 11/2009 - Complete
Construction Start 06/2010 - Complete
Occupancy 01/2012 - Complete 

Project Team:
Architect:  Stafford King Wiese
Construction Manager:  Swinerton Management & Consulting, Inc.
Contractor: Rodan

CHABOT COLLEGE
October 1, 2012
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PROJECT PROGRESS REPORT
Classroom Building 300

Project Description:

The project modernizes inefficient classrooms and instructional spaces in the 
building and provides expanded technical and media services.  The scope of 
work includes the installation of all new finishes, AV equipment, HVAC 
Systems, telecommunication, and electrical system upgrades.

Project Update:

This project is closed with Board approval. DSA certification is in progress. 

Design Start 09/2006 - Complete
DSA Permit Approval 05/2008 - Complete
B300 Construction Start 12/2010 - Complete
B300 Occupancy 01/2012 - Complete

Project Team:
Architect:  HMC Architects
Construction Manager:  Swinerton Management & Consulting, Inc.
Contractor: John Plane Construction

CHABOT COLLEGE
October 1, 2012
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Project Team:
Architect: Charles Ham Associates
Construction Manager:  Swinerton Management & Consulting, Inc. 
Contractor: CDX Builders, Inc.

PROJECT PROGRESS REPORT
Industrial Technology Building - 1400

CHABOT COLLEGE
October 1, 2012

Project Description:

Building 1400 houses the Engineering and Technology 
Department.  The Department’s programs have outgrown the 
existing facility resulting in crowded work areas for equipment 
utilized by the Department. This renovation addresses these 
issues by reassigning some functions to other areas of the 
campus, thus enabling the redistribution of the remaining space 
to accommodate the future growth needs of the remaining 
programs.

Project Update:

Construction started in October 2010. The project is now 
substantially complete. The contractor is working on punch list 
and closeout activities. 

Design Start 05/2008 - Complete
DSA Permit Approval 06/2010 - Complete
Construction Start 10/2010 - Complete 
Occupancy 01/2012 - Complete
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Project Team:
Architect: IBI Group
Construction Manager:  Swinerton Management & Consulting, Inc. 
Contractor: West Bay Builders, Inc. 

PROJECT PROGRESS REPORT
Performing Arts Center/ B1200

CHABOT COLLEGE
October 1, 2012

Project Description:

The Performing Arts Center B1200 Project consists of major 
renovations to building 1200 and 1300 as well as a new addition 
to B1200 for a recording studio and a music technology 
classroom and modifications to the adjacent plaza to include an 
outdoor stage. 

Project Update:

Construction is approximately 60% complete. Drywall and 
plaster are being installed. Concrete seat walls and flatwork are 
being installed in the plaza. Underground utilities have been 
installed.

Design Start 04/2010- Complete
DSA Permit Approval 05/2011- Complete  
Construction Start 10/2011- Complete
Occupancy 01/2013
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Act
ID Description Orig

Dur
Rem
Dur

Early
Start

Early
Finish 2012 2013 2014 2015

Building 1200/1300/Plaza

Construction Activities

C164230 Construction Duration 360 61 03OCT11 A 30NOV12

C164240 Systems Start-Up 5 5 29OCT12 02NOV12

C164250 Punch List 30 30 05NOV12 14DEC12

C164260 Issue Certificate of Completion of Construction 1 1 17DEC12 17DEC12

C164270 Beneficial Occupancy 1 1 18DEC12 18DEC12

A/V & FF&E Activities

C164280 FF&E Selection 22 22 01OCT12 30OCT12

C164300 FF&E Installation 15 15 31OCT12 20NOV12

C164310 Move-in 22 22 21NOV12 20DEC12

Project Closeout Activities

C164320 Closeout 10 10 23NOV12 06DEC12

C164330 BOT Approval Notice of Completion 1 1 07JAN13 07JAN13

Construction Duration

Systems Start-Up

Punch List

Issue Certificate of Completion of Construction

Beneficial Occupancy

FF&E Selection

FF&E Installation

Move-in

Closeout

BOT Approval Notice of Completion

Start date 20DEC11
Finish date 23FEB15
Data date 01OCT12
Page number 1A

© Primavera Systems, Inc.

Chabot

Building 1200/1300/Plaza

October 2012

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point
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PROJECT PROGRESS REPORT
Physical Education Complex Buildings

Project Description:

The physical education complex buildings consist of renovations to 
buildings 2500, 2600, 2700, 2800, and 2900. A portion of B2800 has 
been allocated to house the new central plant equipment. An 
innovative phasing plan has been developed to allow classes and 
athletic competitions to continue during the entire construction 
process.

Project Update:

In B2800, the men’s locker room and team rooms are occupied. The 
punchlist is nearing completion. B2900 training and wrestling rooms 
are nearing completion and planned occupancy is October 2012. The 
final phase of B2900 has started with the soft demolition of the 
handball courts and the police and fire training room. Structural 
demolition will begin in early October 2012. B2600 offices and 
classrooms are nearly complete with occupancy scheduled for 
November 2012. In B2500, the gym, the roof is nearly complete and 
the final electrical and hydronic connections are now in progress. 
Occupancy is scheduled for October 2012. 

Design Start 06/2006 - Complete
DSA Permit Approval 02/2011 - Phase II
Construction Start 07/2011 thru 05/2013- Phased
Occupancy 08/2011 thru 07/2013- Phased

Project Team:
Architect:  Stafford King Wiese
Construction Manager:  Swinerton Management & Consulting, Inc.
Contractor: Jeff Luchetti Construction 

CHABOT COLLEGE
October 1, 2012
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Act
ID Description Orig

Dur
Rem
Dur

Early
Start

Early
Finish 2012 2013 2014 2015

Physical Education Complex Buildings

Construction Activities

C055180 Construction Duration - PE Reno. 440 215 01JUN11 A 31JUL13

C055290 PMT & A/E Develop Punch List - PE Reno. 15 15 01AUG13 21AUG13

C055190 Systems Start-Up - PE Reno. 5 5 22AUG13 28AUG13

C055200 Punch List Corrections - PE Reno. 20 20 29AUG13 25SEP13

C055210 Certificate of Completion of Construction 1 1 26SEP13 26SEP13

C055220 Beneficial Occupancy 1 1 27SEP13 27SEP13

A/V & FF&E Activities

C055230 FF&E Selection 22 22 23MAY13 21JUN13

C055240 FF&E Procurement 44 44 24JUN13 23AUG13

C055250 FF&E Installation 15 15 26AUG13 13SEP13

C055260 Move-in 22 22 16SEP13 15OCT13

Project Closeout Activities

C055270 Closeout 10 10 23AUG13 05SEP13

C055280 BOT Approval Notice of Completion 1 1 19NOV13 19NOV13

Construction Duration - PE Reno.

PMT & A/E Develop Punch List - PE Reno.

Systems Start-Up - PE Reno.

Punch List Corrections - PE Reno.

Certificate of Completion of Construction

Beneficial Occupancy

FF&E Selection

FF&E Procurement

FF&E Installation

Move-in

Closeout

BOT Approval Notice of Completion

Start date 20DEC11
Finish date 23FEB15
Data date 01OCT12
Page number 1A

© Primavera Systems, Inc.

Chabot

Physical Education Complex Buildings

October 2012

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point
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PROJECT PROGRESS REPORT
Building  1800

CHABOT COLLEGE
October 1, 2012

Project Description:

The project modernizes inefficient classrooms and instructional 
spaces in the building and provides expanded technical and 
media services.  The scope of work includes the installation of 
all new finishes, AV equipment, HVAC Systems, 
telecommunication, electrical system upgrades. This project 
includes Landscaping upgrades and building exterior 
improvements.

Project Update:

Painting of the walls at the classrooms, labs tutorial centers prior 
to the installation of the T-bar ceiling grid system is in progress. 
Installation of the T-bar grid ceiling is also in progress. 
Installation of the seismic cable bracing at the HVAC fan coil 
units is in progress. Pulling of the data cables to the classrooms, 
labs, tutorial centers is in progress.  Installation of the new 
electrical main breaker panel, sub panels, lighting control panels 
and transformers is in progress. Installation of the skylight at the 
roof curb is complete. Installation of the new suspended 
gymsum board ceiling framing is complete. 

Design Start 05/2008- Complete
DSA Permit Approval 04/2011 - Complete  
Construction Start 10/2011 - Complete
Occupancy 01/2013

Project Team:
Architect: Steinberg Architects
Construction Manager:  Swinerton Management & Consulting, Inc. 
Contractor: DL Falk 
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Act
ID Description Orig

Dur
Rem
Dur

Early
Start

Early
Finish 2012 2013 2014 2015

Building 1800

Construction Activities

C180640 Construction Duration 200 13 11OCT11 A 17OCT12

C180650 Systems Start-Up 5 5 01OCT12 05OCT12

C180660 Punch List 25 25 18OCT12 21NOV12

C180670 Issue Certificate of Completion of Construction 1 1 22NOV12 22NOV12

C180680 Beneficial Occupancy 1 1 23NOV12 23NOV12

A/V & FF&E Activities

C180710 FF&E Installation 10 10 10DEC12 21DEC12

C180720 Move-in 6 6 27DEC12 04JAN13

Project Closeout Activities

C180730 Closeout 22 22 26NOV12 26DEC12

C180740 BOT Approval Notice of Completion 1 1 21FEB13 21FEB13

Construction Duration

Systems Start-Up

Punch List

Issue Certificate of Completion of Construction

Beneficial Occupancy

FF&E Installation

Move-in

Closeout

BOT Approval Notice of Completion

Start date 20DEC11
Finish date 23FEB15
Data date 01OCT12
Page number 1A

© Primavera Systems, Inc.

Chabot

Building 1700

October 2012

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point
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PROJECT PROGRESS REPORT
Building  1700

Project Team:
Architect: Steinberg Architects
Construction Manager:  Swinerton Management & Consulting, Inc. 
Contractor: TBD

Project Description:

The project modernizes inefficient classrooms and instructional 
spaces in the building and provides expanded technical and 
media services.  The scope of work includes the installation of 
all new finishes, AV equipment, HVAC Systems, 
telecommunication, electrical system upgrades. This project 
includes Landscaping upgrades and building exterior 
improvements.

Project Update:

The construction design documents have been approved by  
DSA. Solicitation of bids is anticipated in Fall of 2012.    

Design Start 05/2008- Complete
DSA Permit Approval 04/2011- Complete
Construction Start 01/2013
Occupancy 01/2014

CHABOT COLLEGE
October 1, 2012
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Act
ID Description Orig

Dur
Rem
Dur

Early
Start

Early
Finish 2012 2013 2014 2015

Building 1700

Bid & Award Activities

C170370 Bid Period 30 30 05NOV12 * 14DEC12

C170380 Bid Opening 1 1 17DEC12 17DEC12

C170390 District/PMT Bid Evaluation 5 5 18DEC12 24DEC12

C170400 Contractor's Bid Protest Period 5 5 18DEC12 24DEC12

C170410 BOT Approval of Contract Award 1 1 24JAN13 24JAN13

C170420 Pre-Construction Meeting 1 1 25JAN13 25JAN13

C170550 Prepare BOT Notice of Intent to Award 3 3 28JAN13 30JAN13

Construction Activities

C170430 Issue NTP 0 0 10OCT12 *

C170440 Construction Duration 257 257 10OCT12 08OCT13

C170450 Systems Start-Up 5 5 05SEP13 11SEP13

C170460 Punch List 15 15 05SEP13 25SEP13

C170470 Issue Certificate of Completion of Construction 1 1 26SEP13 26SEP13

C170480 Beneficial Occupancy 1 1 26SEP13 26SEP13

A/V & FF&E Activities

C170490 FF&E Selection 10 10 26JUL13 08AUG13

C170500 FF&E Procurement 44 44 09AUG13 09OCT13

C170510 FF&E Installation 15 15 10OCT13 30OCT13

C170520 Move-in 6 6 31OCT13 07NOV13

Project Closeout Activities

C170530 Closeout 10 10 12SEP13 25SEP13

C170540 BOT Approval Notice of Completion 1 1 29NOV13 29NOV13

Bid Period

Bid Opening

District/PMT Bid Evaluation

Contractor's Bid Protest Period

BOT Approval of Contract Award

Pre-Construction Meeting

Prepare BOT Notice of Intent to Award

Issue NTP

Construction Duration

Systems Start-Up

Punch List

Issue Certificate of Completion of Construction

Beneficial Occupancy

FF&E Selection

FF&E Procurement

FF&E Installation

Move-in

Closeout

BOT Approval Notice of Completion

Start date 20DEC11
Finish date 23FEB15
Data date 01OCT12
Page number 1A

© Primavera Systems, Inc.

Chabot

Building 1700

October 2012

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point
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PROJECT PROGRESS REPORT
Building 3400- BMW 

CHABOT COLLEGE
October 1, 2012

Project Team:
Architect: Charles Ham Associates 
Construction Manager:  Swinerton Management & Consulting, Inc. 
Contractor: TBD

Project Description:

Renovate the former print shop to accommodate the BMW Autotech Training 
Program. Work will include installing 4 new roll-up doors, seismic strengthening, new 
roofing, vehicle lifts and alignment rack, along with upgraded electrical and 
mechanical systems. 

Project Update:

Design is in the construction document phase. Submission to DSA has been made 
and we are awaiting their review comments. 

Design Start: 10/2011 Complete
DSA Permit Approval: 11/2012
Construction Start: 02/2013
Occupancy: 10/2013
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