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Kristina Whalen

Banner Validity Project

This project paused as Academic Services responded to COVID 19. Curriculum Specialist 
assigned to the project needed to complete Catalog, rollout a new SLO cycle and add work 
related to Distance Ed Adddendum to her work. Work planned to be completed by the end of this 
semester has been pushed to end of summer/early Fall. 

SCFF Seeded Project Reporting
Status Report Deadline May 8, 2020

1. Has your project started? Yes/no *

1a. Your Name *

1b. Name of Project *

1c. Please address any adjustments in timeline and how the pandemic is affecting 
your timeline (fill in the blank, short answer requested). *



No

See response to 1c. In summer we plan to have an audit complete of all programs in Banner, 
including major codes, CIP, TOP codes and units. Goal: identify an Ellucian Professional that can 
train our Curriculum Staff on implications of Banner Screen changes. 

Move into the second phase of the project that involves an audit of all GE attributes for the local, 
CSU and IGETC GE patterns. Begin work of enterng corrections based on audit report. 

Transfer, certifcates and degree completion 

We had to the pivot new program data entry to A&R staff in order to meet deadlines for 
registration and had to expend funds to get that work done quickly.  

2. Given the pandemic may have changed your planned goals and objectives, please 
confirm/update your project goals and objectives. *

3. What goals/objectives do you anticipate completing in Spring 2020? Include any 
plans for Summer 2020. *

4. What goals/objectives will you take on in Fall 2020? *

5. What data metrics will you use to measure project success and outcomes? (for 
example, address FTES, certificates, degrees, etc. according to your initial proposal). 
*

6. Please remark on impact the COVID-19 crisis made to your budget and expenditure 
expectations. *



2,850.87

15,025.13

I need consultation from a professional expert at Ellucian so my staff is trained and work can be 
completed with confidence. This is a small budget SCFF project and since the institution could 
use the training beyond this project, I'd like the training to be considered for billing elsewhere or 
this project to be connected to an existing Ellucian contract, if possible.  

This content is neither created nor endorsed by Google. 

6a. Please report on what you have spent to date. *

6b. Please report on what you expect to carryover July 1. *

7. Is there anything you would like support on? Feel free to make suggestions that 
would help with better workflow or outcomes. *

Forms


