

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

September 16, 2008

Agenda Item: 6.5

Subject: Approval of Change Order Number 3 – Robert A. Bothman, Inc., Aquatics Center and Soccer Field Project at Las Positas College

Background: Change Order No. 3 includes items pertaining to the Soccer and Aquatics Project which increases the construction contract amount by \$247,376.82. These changes were primarily due to unforeseen site conditions relating to underground utilities and modifications. This modification enabled the use of the adjacent site for parking in lieu of a previously planned sports field. This change also includes costs to expedite lighting electrical equipment delivery to use the field by the summer 2008 term.

Original Contract Value	\$9,341,658.00
Change Orders Previously Approved	\$366,382.00
<u>Change Order No. 3</u>	<u>\$247,376.82</u>
Total	\$9,955,416.82

Recommended Action: That the Board of Trustees approve Change Order Number 3 for Robert A. Bothman, Inc., of San Jose, CA for the Aquatics Center and Soccer Field Project at Las Positas College in the amount of \$247,376.82. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the change order on behalf of the District. Funding Source: Measure B Bond Funds

Submitted: Jeffrey M. Kingston/Date

Approved: Joel Kinnamon/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED

