

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

February 19, 2019

Agenda Item: 6.2

Subject: Approval of Modification to the Contract with Consolidated Engineering Laboratories for Material Testing and Construction Inspection Services for Biological Science Building 2100 Annex, Chabot College

Background: On March 14, 2018, the District issued a purchase order to Consolidated Engineering Laboratories for materials testing and construction inspection services for the Biological Science Building 2100 Annex, Chabot College. Due to additional services and unforeseen conditions it is necessary to increase the purchase order for the Biological Science Building 2100 Annex.

Current Approved Amount	\$ 119,042.70
Modification Amount	<u>\$ 66,660.28</u>
New Contract Amount	\$ 185,702.98

Recommended Action: That the Board of Trustees approve the modification to the existing contract with Consolidated Engineering Laboratories of San Ramon, CA for Material Testing and Construction Inspection Services in an amount not to exceed \$66,660.28. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure B Bond Funds

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED