

# **Chabot-Las Positas Community College District**

# **CHANGE ORDER**

| OWNER      |  |
|------------|--|
| ARCHITECT  |  |
| CONTRACTOR |  |

Chabot-Las Positas Community College District

Contract No. Project No. 19/20-17

Arch Pac Aquatics Armour Fence

552640

PROJECT:

Chabot College Pool Renovation

CHANGE ORDER NUMBER:

Ph 2

INITIATION DATE:

December 11, 2020

TO (Contractor):

Armour Fence

165 Eucalyptus Avenue Hillsborough, CA 94010

CONTRACT FOR: Bid No. 19/20-17 CONTRACT DATE: July 27, 2020

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

| ORIGINAL CONTRACT SUM                                     | \$ 249,000.00 |
|-----------------------------------------------------------|---------------|
| Net change by previously authorized Change Orders was     | \$ 45,911.62  |
| The Contract Sum prior to this Change Order was           | \$ 294,911.62 |
| The Contract Sum will be (increased) by this Change Order | \$ 6,226.75   |
| The new Contract Sum including this Change Order will be  | \$ 301,138.37 |

| CONTRACT TIME                                                            | 127 Calendar Days |
|--------------------------------------------------------------------------|-------------------|
| Contract Completion Date                                                 | November 30, 2020 |
| The Contract Time will change: Add (+)                                   | 16 Calendar Days  |
| The Date of Completion as of the date of this Change Order therefore is: | December 16, 2020 |

## AUTHORIZED:

| Architect: Arch Pac Aquatics 1341 Distribution Way, Suite 11 Vista, CA 92081  By | Contractor: Armour Fence 165 Eucalyptus Avenue Hillsborough, CA 94010  By John Bey | Owner:<br>CLPCCD<br>7600 Dublin Boulevard, 3 <sup>rd</sup> Floor<br>Dublin, CA 94568<br>By |
|----------------------------------------------------------------------------------|------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------|
| Date 5 JAN 2021                                                                  | Date 12/28/2020                                                                    | Date                                                                                       |
| Project Manager: CCM/STV JV Peter Espinosa By                                    | Project Planner/Manager: Facilities/Bond Program Michael Garr  By Manh Can         | Vice Chancellor: Facilities Bond Program and Operations Owen Letcher By                    |
| Date 1/7/2021                                                                    | Date 01/07/2021                                                                    | Date                                                                                       |

CHANGE ORDER # 002 PROJECT NAME: CHABOT COLLEGE POOL RENOVATION, PHASE 2 - NEW FENCE



Change Order #: 002

Project Name: Chabot College Pool Renovation

Page 2 of 2

Change Order #: 002

Project #: 552640

Pursuant to the General Conditions, this Change Order Form shall be used for all Change Orders associated with the Work. No additions or deletions to this form shall be allowed, except with permission of the District.

You are hereby directed to provide the extra work necessary to comply with this Change Order.

- 1. DESCRIPTION OF CHANGE: PCO 002: Security screen
  - a. Requested by: District
  - b. Reason: The new gates could be opened from the outside by pushing the pushbar through the picket fence

Add: \$6,226.75

**Total Cost of this Change Order:** 

\$ 6,226.75

#### **ARHOUR FENCE**

165 Eucalyptus Avenue Hillsborough, CA 94010

Name / Address
Chabot-Las Positus CC District
Peter Espinosa
305 14th Street, Sute 1060
Oakland, CA 94612

#### **Estimate**

| Date       | Estimate # |  |
|------------|------------|--|
| 12/10/2020 | 2095       |  |

| Description                                                                                  | Qty | Rate              | Total                 |
|----------------------------------------------------------------------------------------------|-----|-------------------|-----------------------|
| U channels and extruded metal for gate and panel infill Union installation of extruded metal |     | 1,300.00          | 1,300.001<br>4,800.00 |
|                                                                                              |     |                   |                       |
|                                                                                              |     | Subtotal          | \$6,100.00            |
|                                                                                              |     | Sales Tax (9.75%) |                       |
|                                                                                              |     | Total             | \$6,226.75            |

## Espinosa, Peter L.

From:

Michael Garr <mgarr@clpccd.org>

Sent:

Tuesday, December 1, 2020 11:33 AM

To:

Espinosa, Peter L.

Subject:

RE: [EXTERNAL] FW: New fence at Pool

#### \*\*This e-mail is from outside STV\*\*

Peter,

We might have to install a mesh screen on the side panel, far enough out to stop people from reaching through And pushing the panic hardware to gain access.

# Michael Garr

Project Planner/Manager Facilities/Bond Programs Chabot-Las Positas Community College District 510.723.7637 925.337.2576 cell

From: Steve Lowery

Sent: Monday, November 23, 2020 10:54 AM

To: Espinosa, Peter L. <Peter.Espinosa@stvinc.com>

Cc: Charles Bender < Cbender@clpccd.org>; Michael Garr < mgarr@clpccd.org>; Ron Billy < rbilly@Chabotcollege.edu>

Subject: Re: [EXTERNAL] FW: New fence at Pool

Importance: High

Peter - I believe this should be deferred to M&O for their consideration as this appears to be a construction issue at this time and not a key issuance issue.

### Steve Lowery

Chabot College Campus Safety Officer

25555 Hesperian Blvd.

Hayward, Ca. 94545

510-723-6923 Dispatch

510-723-7542 Office

510-723-7489 Fax

From: Espinosa, Peter L. < Peter. Espinosa@stvinc.com >

Sent: Monday, November 23, 2020 9:48 AM

To: Steve Lowery

**Cc:** Charles Bender; Michael Garr; Ron Billy **Subject:** [EXTERNAL] FW: New fence at Pool

#### Good morning Steve;

Please refer to Coach Greg's email below regarding the new Pool gates and hardware. Will it be possible to set them up such that people can't just push out on the push bars through the fence?

Peter

PETER ESPINOSA, CCM

Sr. Construction Manager
Construction Management Division



505 14<sup>TH</sup> Street; Suite 1060 | Oakland, CA 94612-1406

office: (510) 763-1313 | mobile: (510) 301-3416

Email: peter.espinosa@stvinc.com

100 Years, PROVIDING QUALITY SERVICE SINCE 1912

From: Greg Kubicki < gkubicki@chabotcollege.edu>

Sent: Friday, November 20, 2020 7:25 PM

To: Espinosa, Peter L. < <a href="mailto:Peter.Espinosa@stvinc.com">Peter L. < <a href="mailto:Peter.Espinosa@stvinc.com">Peter.Espinosa@stvinc.com</a> <a href="mailto:Cc: Kevin Kramer@Chabotcollege.edu">Cc: Kevin Kramer@Chabotcollege.edu</a> <a href="mailto:Peter.Espinosa@stvinc.com">Peter.Espinosa@stvinc.com</a> <a href="mailto:Cc: Kevin Kramer@Chabotcollege.edu">Peter.Espinosa@stvinc.com</a> <a href="mailto:Peter.Espinosa@stvinc.com">Peter.Espinosa@stvinc.com</a> <a href="mailto:Cc: Kevin Kramer@Chabotcollege.edu">Peter.Espinosa@stvinc.com</a> <a href="mailto:Peter.Espinosa@stvinc.com">Peter.Espinosa@stvinc.com</a> <a href="mailto:Peter.Espinosa@stvinc.com">Peter.Espinosa@stvinc.com</a> <a href="mailto:Peter.Espinosa@stvinc.com">Peter.Espinosa@stvinc.com</a> <a href="mailto:Peter.Espinosa@stvinc.edu">Peter.Espinosa@stvinc.edu</a> <a href="mailto:Peter.Espinosa@st

Subject: New fence

#### Peter,

This morning when I arrived at the pool the gates were locked. However, I was able to simply reach through the gate and press the push bar to gain access to the pool. My question is, when the new locks arrive, will the push bars go into a default position so that this not possible? If not, we will need to add a protective screen ASAP to the side of the fence directly adjacent to the gates.

Greg Kubicki

Please consider the environment before printing this e-mail.

Redesigned and rebuilt: visit our new website at www.stvinc.com









The information contained in this electronic message is intended only for the use of the individual or entity to which it is addressed and may contain information that is privileged, confidential and exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, you are informed that any dissemination, copying or disclosure of the material contained herein, in whole or in part, is strictly prohibited. If you have received this transmission in error, please notify STV and purge this message.

CAUTION: This email originated from outside Chabot Las Positas Community College District. Do not click links or open attachments unless you recognize the sender and know the content is safe.