



DegreeWorks Upgrade



1 - A Foundation of Student Success

Renewing a Foundation for Student Success

- CLPCCD has used DegreeWorks to help students plan degrees and certificates since 2008

- DegreeWorks helps students visualize their education plan and courses required to meet their goals
- Students have built nearly 30,000 education plans across both colleges
- We have used the current version, 4.1.3.1, since 2014 and we are now upgrading to 5.0.3 SP2



2 - Project Status

Financial

- Funded at \$139,470 per Planning and Budget Committee Recommendation
- One FOAP covers a separate project for each Colleges

Chabot College

- Project Budget: \$57,000; 343.25 hours
- Expended to Date: \$240; 1.75 hours
- Look Ahead: \$2,600

Las Positas College

- Project Budget: \$63,400; 321.50 hours
- Expended to Date: \$10,160; 63.5 hours
- Look Ahead: \$7,720

Milestones

- Both Colleges' test instances fully upgraded

- Staff and Counsellor training
- *LPC Go-Live: October 22 - 25, 2020*
- *CC Go-Live: November 5 - 8, 2020*



3 - Challenges

Challenges

- Timeline and Consultant Availability
- Number of Required Revisions
- Known Unknowns
 - How long does the actual production upgrade take?
 - Do new features and enhancements help or pose problems?
 - How much might we need to customize?



4 - Questions