
     Construction Management, Inc.

DATE:

CHABOT/LAS POSITAS PROPOSAL

YEAR  TOTAL
2019     Mar‐19 Apr‐19 May‐19 Jun‐19 Jul‐19 Aug‐19 Sep‐19 Oct‐19 Nov‐19 Dec‐19

BUDGET RATE 91 91 91 91 91 91 91 91 91 91
BUDGET HOURS   160 160 160 160 160 160 160 160 160 160 1,600
BUDGET BILLING 14,560 14,560 14,560 14,560 14,560 14,560 14,560 14,560 14,560 14,560 145,600

2020 Jan‐20 Feb‐20 Mar‐20 Apr‐20 May‐20 Jun‐20 Jul‐20 Aug‐20 Sep‐20 Oct‐20 Nov‐20 Dec‐20
BUDGET RATE 94 94 94 94 94 94 94 94 94 94 94 94
BUDGET HOURS 160 160 160 160 160 160 160 160 160 160 160 160 1,920
BUDGET BILLING 15,040 15,040 15,040 15,040 15,040 15,040 15,040 15,040 15,040 15,040 15,040 15,040 180,480

2021 Jan‐21 Feb‐21 Mar‐21 Apr‐21 May‐21 Jun‐21 Jul‐21 Aug‐21 Sep‐21 Oct‐21 Nov‐21 Dec‐21
BUDGET RATE 97 97 97 97 97 97 97 97 97 97 97 97
BUDGET HOURS 160 160 160 160 160 160 160 160 160 160 160 160 1,920
BUDGET BILLING 15,520 15,520 15,520 15,520 15,520 15,520 15,520 15,520 15,520 15,520 15,520 15,520 186,240

2022 Jan‐22 Feb‐22 Mar‐22 Apr‐22 May‐22 Jun‐22 Jul‐22 Aug‐22 Sep‐22 Oct‐22 Nov‐22 Dec‐22
BUDGET RATE 100 100 100 100 100 100 100 100 100 100 100 100
BUDGET HOURS 160 160 160 160 160 160 160 160 160 160 160 160 1,920
BUDGET BILLING 16,000 16,000 16,000 16,000 16,000 16,000 16,000 16,000 16,000 16,000 16,000 16,000 192,000

2023 Jan‐23 Feb‐23 Mar‐23 Apr‐23 May‐23 Jun‐23 Jul‐23 Aug‐23 Sep‐23 Oct‐23 Nov‐23 Dec‐23
BUDGET RATE 103 103 103 103 103 103 103 103 103 103 103 103
BUDGET HOURS 160 160 160 160 160 160 160 160 160 160 160 160 1,920
BUDGET BILLING 16,480 16,480 16,480 16,480 16,480 16,480 16,480 16,480 16,480 16,480 16,480 16,480 197,760

2024 Jan‐24 Feb‐24
BUDGET RATE 106 106
BUDGET HOURS 160 160 320
BUDGET BILLING 16,960 16,960 33,920

936,000

Project Administrator/Coordinator ‐ Imelda Guzman

PROJECT ADMINISTRATOR/COORDINATOR ‐ IMELDA GUZMAN

TOTAL:


