

college's educational master plans and district-wide strategic plan

Phase I: Understanding the Context

Phase II: Shaping the Vision for the Future

Phase III: Building Support for Plan Implementation

CAMPUS COMMUNITY ENGAGEMENT

AUGUST 14



Convocation



On-Going Project Coordination



SEPTEMBER 16



PPGC Meeting #1

OCTOBER 28



PPGC Meeting #2

DECEMBER 16



PPGC Meeting #3



Social Media Strategy Implementation

Communications and Social Media Plan

NOVEMBER 5



LPC Town Hall

NOVEMBER 12 & 13



Chabot Outreach Meetings



Issue Scoping Interviews



Online Questionnaire

NOVEMBER 18



Board of Trustees Study Meeting



PPGC Meeting #4



PPGC Meeting #5



PPGC Meeting #6



Chabot & Las Positas: Outreach Meetings (6)

FEBRUARY 20



District-wide Planning Charrette

AUGUST



Convocation



Board of Trustees Study Meeting



Board of Trustees Plan Approval

EDUCATIONAL MASTER PLAN



Facility Master Plan Review



Program Assessment Tools



Site Visits



Program Assessment Training



Preliminary Program Evaluations and Recommendations



Campus Facility Workshops (2)



Facility Requirements:

- Space Programming
- Space Diagrams
- Performance Criteria
- Conceptual Facility Costs



Admin Draft Educational Master Plans



Draft Educational Master Plans



Final Draft Educational Master Plans



Approved Final Educational Master Plans

STRATEGIC PLAN



Environmental Scan



Strategic Plan Framework



Implementation Plan and Performance Measures



Admin Draft Strategic Plan



Draft Strategic Plan



Final Draft Strategic Plan



Approved Final Strategic Plan

SEP 2014

OCT

NOV

DEC

JAN 2015

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP 2015